

Proposed Public Hearing Schedule for Alameda Point Project Approvals 2013-2014

August 2013

PLANNING BOARD— August 21

- Public Hearing
 - Draft MIP
 - Draft Conceptual Framework for Town Center Plan

September 2013

HISTORICAL ADVISORY BOARD—September 5

PLANNING BOARD—September 9

- Public Hearing
 - Draft EIR

CITY COUNCIL—September 17

- Presentation of Draft MIP

YOUTH ADVISORY COMMISSION—September 10

RECREATION AND PARKS COMMISSION—September 12

TRANSPORTATION COMMISSION—September 24

JOINT MEETING OF CITY COUNCIL AND PLANNING BOARD—September 25

COMMISSION ON DISABILITY ISSUES—October 28

October 2013

PLANNING BOARD—October 28

- Public Hearing
 - Presentation of Draft Precise Plan
 - Continued Review of Draft Zoning Ordinance and General Plan Amendments
 - Continued Review of Draft MIP

COMMISSION ON DISABILITIES—October 28

November 2013

HISTORICAL ADVISORY BOARD—November 7

PLANNING BOARD—November 25

TRANSPORTATION COMMISSION—November 20

December 2013

PLANNING BOARD—December 9

- Recommendation for Final Approval
 - Final EIR
 - Zoning Ordinance and General Plan Amendments
 - MIP
 - Precise Plan

January/February 2014

CITY COUNCIL

- Certify Final EIR
- Approve Zoning Ordinance and General Plan Amendments
- Approve MIP
- Approve Precise Plan